COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 16/ 2020

ESTI MATE SUMVARY 16: 56: 20
CONTI D C21519 ESTI MATE NO: 0016 PROG SPEC YR: 2005
PCN: 21519- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 150.0 DAYS TINE ALLOW 172 WORK DAYS
|- 25 COLORADO SPRI NGS RAMP MET PERCENT TIME:  87.21 ORI G TIME ALLOW 172 WORK DAYS
PROJECT NO. | MD252- 456
|-25 COLORADO SPRI NGS RAMP MET
NAMVE OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
MAI'N ELECTRI C LTD PAY PERI OD ENDI NG 12/12/ 2020 DATE TI ME STARTED 06/18/2019
1115 NORTH ERI E AVENUE DATE LET 05/ 16/ 2019 DATE WORK BEGAN  07/15/2019
DATE AWARDED 05/ 23/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 14/2019 DATE ACCEPTED
PUEBLO CO 81001 (719)542-4114 DATE NOTI CE TO PROCEED 06/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJIECT AMI: $  2,565,914.56 PARTI Cl PATI NG $ 2,440.00 $ 0.00
AWARD PROJECT AM: $ 2,357,641.59 NON- PARTI Cl PATI NG 2,547, 668. 96 35, 070. 60
PERCENT COVPLETE: 99. 38% TOTAL EARNI NGS 2,550, 108. 96 35, 070. 60
FUNDS AVAI LABLE: $ 15, 805. 60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,550, 108. 96 35, 070. 60
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 35, 364. 62 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,514, 744. 34 35, 070. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,514, 744. 34 35, 070. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 35, 070. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21519-BID ESTI MATE RUN 12/ 16/ 2020
PRQJECT: | MD252- 456 ESTI MATE NO 0016 16: 56: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0002 202-00827 Remof Pull Box Remof Ty 1 Pull Box (CMO 7) 12. 000 8. 000
EACH 1. 000 850. 00
850. 00000 9. 000 7,650. 00
0004 203-00060 Enb Matl (CIP) 9. 000 9. 000
cY 0. 000 0. 00
49. 09000 9. 000 441.81
0005 203-01597  *Pot hol i ng 298. 000 298. 000
HOUR 0. 000 0. 00
159. 00000 298. 000 47,382. 00
0010 208-00012 *Erosion Log Type 1 (9 Inch) 5, 150. 000 5, 150. 000
LF 0. 000 0. 00
4.00000 5, 150. 000 20, 600. 00
0015 208-00035 *Aggr egat e Bag 435. 000 435. 000
LF 0. 000 0. 00
7.00000 435. 000 3, 045. 00
0020 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 3. 000
EACH 0. 000 0. 00
880. 00000 3.000 2, 640.00
0025 208-00103 Renoval and Disposal of Sedinent (Labor) 72.000 72.000
HOUR 0. 000 0. 00
87. 25000 72.000 6, 282. 00
0030 208-00105 Renoval and Disposal of Sedinent (Equipnent) 73.000 73.000
HOUR 0. 000 0. 00
31. 90000 73.000 2,328.70
0035 208-00106 Sweepi ng (Sedi ment Renoval) 139. 000 139. 000
HOUR 0. 000 0. 00
170. 00000 139. 000 23, 630. 00
0040 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
382. 00000 0. 000 0. 00
0045 212-00006  *Seeding (Native) 0. 900 0. 000
ACRE 0. 900 1,201.50

1, 335. 00000 0. 900 1, 201. 50



CONTI D

PREV QTY/

CAT NO0200

0050

0055

0060

0065

0070

0075

0076

0077

0078

0080

0085

212-00032

213- 00003

213- 00061

503- 00018

503- 00024

503- 00036

606- 00301

606- 01340

606- 01380

607-11525

612- 00260

ROADWAY

C21519
21519-BI D
| MD252- 456
| TEM

DESCRI PTI ON
*Soi | Condi tioning
*Mul chi ng (Weed Free)
*Mil ch Tackifier
*Drilled Shaft (18 Inch)
*Drilled Shaft (24 Inch)
*Drilled Shaft (36 Inch)

*Quardrail

Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*Transition Ty 3H Transition Type 3H

*Fence (Pl astic)

Location Marker (Fiber Optic)(Done)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 900
ACRE
3, 869. 00000
0. 900
ACRE
2, 259. 00000
270. 000
LB
2. 93000
63. 000
LF
384. 00000
121. 000
LF
418. 00000
38. 000
LF
473. 00000
37.500
LF
88. 84000
1. 000
EACH
2, 382. 00000
1. 000
EACH
2, 721. 00000
1, 220. 000
LF
1. 92000
14. 000
EACH

98. 00000

QrY TH'S PERI OD
QTY TO DATE

63.

38.

37.
. 000
37.

1, 220.
. 000
1, 220.

14
. 000
14

. 000
. 900
. 900

. 000
. 900
. 900

. 000
. 000
. 000

000

. 000
63.

000

. 000
. 000
. 000

000

. 000
38.

000

500

500

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

000

Page 3

ESTI MATE RUN 12/ 16/ 2020

3,482

2,033

791.

.00

.00

.00

.00

.00

.00

.00

.00

16: 56: 20

AMOUNT

3,482

2,033

791.

24,192

50, 578

17,974

3, 331.

2,382

2,721.

2,342

1,372

10

10

10

00

00

00

50

00

00

40

00



CONTI D

CAT NO0200

0090

0095

0100

0105

0110

0115

0120

0125

0130

0135

0137

613- 00206

613- 00306

613-01200

613- 01201

613-07000

613- 07001

613-07002

613- 07004

613- 07005

613- 07195

613-07199

C21519
21519-BID
| MD252- 456
| TEM
DESCRI PTI ON

ROADWAY

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical

Condui t (Bor ed)

2 Inch Electrical

Conduit (Plastic)

2 Inch Electrical

Conduit (Plastic) (Special)

Pul | Box (Special)

Type One Pull Box

Type Two Pull Box

Type Four Pull Box

Type Five Pull Box

Proof Conduit

Box Install

Inst Pull

Ty 3 Pull Box (CMO 7)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
32, 966. 000
LF
16. 33000
1, 235. 000
LF
19. 91000
5, 075. 000
LF
13. 61000
0. 000
LF
10. 00000
56. 000
EACH
1, 140. 00000
55. 000
EACH
658. 00000
16. 000
EACH
1, 081. 00000
13. 000
EACH
1, 827. 00000
11. 000
EACH
2, 250. 00000
1, 650. 000
LF
2. 47000
12. 000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

32, 966. 000
0. 000
32, 966. 000

1, 235. 000
0. 000
1, 235. 000

5, 075. 000
0. 000
5, 075. 000

0. 000
0. 000
0. 000

56. 000
0. 000
56. 000

55. 000
0. 000
55. 000

16. 000
0. 000
16. 000

13. 000
0. 000
13. 000

11. 000
0. 000
11. 000

1, 650. 000
0. 000
1, 650. 000

8. 000
1. 000
9. 000

Page 4

ESTI MATE RUN 12/ 16/ 2020

1,000

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

16: 56: 20

AMOUNT

538, 334

24,588

69, 070

63, 840

36, 190

17, 296

23, 751.

24,750

4,075

9, 000

78

85

75

.00

00

00

00

00

00

50

00



CONTI D

CAT NO0200

0140 613-10000

0145

613-10015

0150

613- 40000

0155

613-80130

0160

614- 00011

0165

614- 00012

0170

614-70024

0175

614-70030

0180

614- 70225

0180

0185 614-70336

ROADWAY

C21519
21519-BI D
| MD252- 456
| TEM
DESCRI PTI ON
Wring

Breakaway Wring System

Concrete Foundation Pad

Servi ce Meter Cabinet

Si gn Panel

(Cass I)

Si gn Panel

(Class Il)

*1310nm SFP Optic Mdul e

At t enuat or

*Opti cal

Traffic Signal

Face (12-12)

MATERI AL ALLOMNCE Traffic Signal

Face (12-12)

Traffic Signal Face (12-12-12)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

1. 000

163, 700. 00000

0. 000

EACH
1, 337. 00000
12. 000

EACH
560. 00000
12. 000

EACH
3, 420. 00000
244. 000

SF
18. 00000
153. 000
SF

20. 00000
20. 000

EACH
468. 00000
0. 000

EACH
193. 00000
24. 000

EACH
640. 00000

EACH
265. 21000
26. 000

EACH

780. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12.000

12. 000
0. 000
12. 000

244.000
0. 000
244.000

153. 000
0. 000
153. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

24.000
0. 000
24.000

0. 000
0. 000
0. 000

26. 000
0. 000
26. 000

Page 5

ESTI MATE RUN 12/ 16/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 56: 20

AMOUNT

163, 700

6,720

41, 040

4,392

3, 060

9, 360

15, 360

20, 280

00

.00

00

00

00

00

00

.00

00

.00

00



CONTI D

ROADWAY

PCN
PRQIECT
REF | TEM
NO. NO.

CAT NO0200
0185
0190 614-72875
0190
0195 614-72887
0195
0200 614-80000
0200
0205 614-81135
0205
0210 614-84000
0210

C21519
21519-BID
| MD252- 456
| TEM
DESCRI PTI ON

MATERI AL ALLOWANCE Traffic Signa

Loop Detector Wre

MATERI AL ALLOWANCE Loop Detector Wre

Det ect or

M crowave Vehicl e Radar

MATERI AL ALLOMANCE M crowave Radar Detector

Fl ashi ng Beacon

MATERI AL ALLOWANCE Fl ashi ng Beacon Pol es

Pol e Steel

Traffic Signal-Light (1-35 Foot

MATERI AL ALLOWANCE Si gnal

Pole (35 Ft Mast Arm

Traffic Signal Pedestal Pole Stee

MATERI AL ALLOWANCE Traffic Signa

Face (12-12-12)

Mast Arm

Pedestrian Pol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

384. 40000

25, 202. 000
LF
4.88000

LF
3. 04000

12.000
EACH
11, 043. 00000

EACH
8, 650. 00000

24.000
EACH
1, 831. 00000

EACH
1, 220. 00000

2.000
EACH
20, 138. 00000

EACH
13, 880. 00000

19. 000
EACH
2,775. 00000

EACH
1, 425. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

25, 202. 000
0. 000
25, 202. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

24.000
0. 000
24.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

18. 000
1. 000
19. 000

0. 000
0. 000
0. 000

Page 6
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
0.00
122, 985. 76
0. 00
0.00
0.00
132, 516. 00
0. 00
0.00
0.00
43, 944. 00
0. 00
0.00
0.00
40, 276. 00
0. 00
0.00
2,775.00
52, 725. 00
0. 00
0.00



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21519-BI D ESTI MATE RUN 12/ 16/ 2020
PRQJECT: | MD252- 456 ESTI MATE NO 0016 16: 56: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 614-86250 Ranp Metering Controller 12. 000 11.000
EACH 1. 000 12, 000. 00
12, 000. 00000 12. 000 144, 000. 00
0220 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 13, 484. 000 13, 484. 000
LF 0. 000 0. 00
3. 60000 13, 484. 000 48, 542. 40
0225 614-87350 *Test Fiber Optic Cable 0. 000 0. 000
LS 0. 000 0. 00
12, 100. 00000 0. 000 0. 00
0230 614-87400 Breakaway Tapered I TS Pole Steel (30 Feet) BREAKAWAY 11. 000 11.000
TAPERED | TS POLE STEEL (30 FEE
EACH 0. 000 0. 00
5, 100. 00000 11. 000 56, 100. 00
0230 MATERI AL ALLOWANCE Br eakaway Tapered | TS Pole 0. 000
EACH 0. 000 0. 00
3, 699. 00000 0. 000 0. 00
0235 614-87692 *Et hernet Switch Type Il (3930) 12. 000 12. 000
EACH 0. 000 0. 00
3, 702. 00000 12. 000 44,424.00
0235 MATERI AL ALLOWANCE Et hernet Switch 0. 000
EACH 0. 000 0. 00
2,794.33000 0. 000 0. 00
0240 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
125, 462. 00000 1.000 125, 462. 00
0245 626-01103 *Public Information Services (Tier I11) 1. 000 0.900
LS 0.100 459. 40
4,594. 00000 1. 000 4,594. 00
0250 627-00008 *Modi fi ed Epoxy Pavenent Marking 0. 000 0. 000
GAL 0. 000 0. 00
375. 00000 0. 000 0. 00
0255 627-30328 *Preformed Plastic Pavement Marking (XWal k- Stop 562. 000 562. 000
Li ne) (Type |
SF 0. 000 0. 00

20. 00000 562. 000 11, 240. 00



CONTI D

ROADWAY

CAT NO0200

0260 630- 00000

0265

630- 00007

0270

630- 00012

0275

630- 00015

0280

630- 80341

0285

630- 80342

0290

630- 80343

0295

630- 80355

0300

630- 80357

0305

630- 80360

0310 630-80364

C21519

21519-BI D

| MD252- 456

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control Inspection
*Traffic Control Managenent

*Uni formed Traffic Control Coordination

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

0. 000
HOUR
31. 00000

158. 000
DAY
159. 00000

155. 000

1, 276. 00000

46. 000
HOUR
82. 00000

47.000

82. 00000

46. 000

108. 00000

0. 000

108. 00000

2.000
EACH
13, 399. 00000

2.000

EACH
1, 531. 00000
12. 000

EACH
63. 00000
8. 000

EACH

76. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

158. 000
0. 000
158. 000

147.000
6. 000
153. 000

46. 000
0. 000
46. 000

41. 400
0. 900
42.300

36. 900
4.500
41. 400

0. 000
0. 000
0. 000

1. 800
0. 000
1.800

1. 800
0. 000
1.800

10. 800
0. 000
10. 800

7.200
0. 000
7.200

Page 8

ESTI MATE RUN 12/ 16/ 2020

7,656

73

486.

.00

.00

00

.00

00

.00

.00

.00

.00

.00

16: 56: 20

AMOUNT

25, 122

195, 228

3,772

3, 468

4,471.

24,118

2,755

680.

547.

.00

00

00

00

60

20

.00

20

80

40

20



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21519-BI D ESTI MATE RUN 12/ 16/ 2020
PRQIECT | MD252- 456 ESTI MATE NO 0016 16: 56: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0315 630-80380 *Traffic Cone 100. 000 91. 800
EACH -1.800 -34.20
19. 00000 90. 000 1, 710. 00
0320 630-85011 *| npact Attenuator (Tenporary) 55. 000 45. 900
DAY 3. 600 2,296. 80
638. 00000 49. 500 31, 581. 00
0325 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70011 F/ A Partnering Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0331 700- 70034 F/ A CMO 002 (2 Inch Electrical Conduit)(GRC)(4X JBox) 25, 756. 760 25, 756. 760
FA 0. 000 0. 00
1. 00000 25, 756. 760 25,756. 76
0332 700- 70035 F/ A Ranp Metering Controllers 56, 235. 000 56, 235. 000
FA 0. 000 0. 00
1. 00000 56, 235. 000 56, 235. 00
0335 700-70190 F/ A El ectric Service 44, 323. 390 44, 323. 390
FA 0. 000 0. 00
1. 00000 44,323. 390 44, 323. 39
0340 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0342 900-00006 Added Item (Dollar)/ Price Reduce BZ Concrete -118. 840 -118. 840
DOL 0. 000 0. 00
1. 00000 -118. 840 -118. 84
CAT 0200 CURRENT AMI $ 2,563,474.56 $ 35,070.60% 2,547, 668. 96
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0345 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,440. 00000 1. 000 2,440.00
CAT 0400 CURRENT AMT $ 2,440.00 % 0.00% 2, 440. 00

PROJECT TOTAL CURRENT AMI $ 2,565,914.56 % 35,070.60$ 2,550, 108. 96



